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This report covers the period from § January 1961 when the writer reported
STATINTLs TAFB to replace]| ] as Project Engineer-in-Charge until 12 May
1251 when the XAA Project at IAFB was formally closed. During this period 27
Project Flights wvere made; of which 67% were rated as good by the Air Force
and an additional 11% were rated as satisfactory with malfunctiom, for a total
nt T8% of flights on which satisfactory, scoreable material was obtained. The
only persistant feilures were in the camera drive and in the modulator high
vaoltage circuita. One modulator had been having repeated failures a2t the time
STATINTLUS" my arrival at[ | Instead of merely replacing each part that failed,
ail doubtful parts were replaced at one time and the trouble cleared up. All
other failures were random and are presumably attributable to the age of the
syeiems used.

STATINTL Oun my arrival at [ | there was a minor disagreement going on as to
whether the group which interpreted the material obtained should have a voice
in controlling meintenance. Thig was settled to everyone's satisfaction by an
agreement that Westinghouse would keep interpretation fully informed as to what
mnaintenance was performed, and that the interpretation group would not otherwise
interfere with maintenance practices.

STATINTL

The AL¥ Force Officers concerned with the proiect at [ | made allowances

for the system age and in general felt that thk %« XAA performed in an entirely

creditable manner. They were particularly pleased that the XAA performed through-

cut all three scheduled flights vithout failure during the one emergency war ex-

zrcises which was held this year. On closing down the project,] PTATlNTL

the A&E Squadron Commander, and | ] Acting Wing Deputy Commander for
STATINT tiintenance, expressed themselves as being pleaged with the service and support

ine Alr Force received from Weatinghouse on this project.
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